

THE PROCESS

PHASES	Objectives	Results	Activities	Stakeholders /Actors	Duration	Remarks
	Overall national objectives	-Inform all parties about the meetings purpose, etc. -Advise of follow-up actions	-Develop list of participants -Prepare documentation Circulate notice, agenda, etc		Period to execute each phase	
Ph. 0: Commitment	- Arrive at an agreement with the Minister of Finance & planning on (MOFP) the strategy - Gain commitment of the other agencies, ministries, etc. contributing to the national statistics	- commitment of the MOFP - commitment of the MOFP to inform his colleagues at Cabinet - other agencies, Ministries engaged in the process	- preparation of the background document - communicate document & meet with MOFP - obtain feedback from MOFP - circulate background paper & meet with the Ministries, agencies, etc - revise background paper to take account of suggestions, if any - engage support of international community	STATIN PIOJ BOJ MOFP M/Education M/Health The RGD M/Nat'l Security & Justice OPM	1 – 4 months	

Ph. 1: The Road Map	Organisation of the road map & ownership of the process	<ul style="list-style-type: none"> - consensus on the delivery & implementation of the strategy - budget prepared - funding identified - Secretariat established 	<ul style="list-style-type: none"> - National consultation to launch the Road Map - documentation of the consultative process - disseminate the documents & invite public comments - prepare budget, seek support & contribution of PARIS21 & other multilateral/bilateral agencies for the consultative process 	NEPA The Police The Public	2 – 3 months	
Ph. 2: Diagnosis & Vision	<ul style="list-style-type: none"> - Evaluate the existing system - Define a vision - Determine needs & - associated costs 	<ul style="list-style-type: none"> - Evaluation performed & documented - Vision defined - needs articulated & priced - documents disseminated 	<ul style="list-style-type: none"> - formal & informal consultations with all stakeholders - workshop to consolidate the findings on the diagnosis, the vision and the needs - prepare report on findings & distribute to all stakeholders for review & feedback -2nd national workshop to finalise diagnosis, etc. 		6 – 8 months	
Ph. 3: The Strategies	Identification & Selection of Strategies	- Alternative strategies prepared	<ul style="list-style-type: none"> - consult with all stakeholders - review outcome of diagnosis & needs 		3 - 4 months	

Ph. 4: Action Plan	Prepare an Action Plan	<ul style="list-style-type: none"> - Action plan prepared - Calendar of activities prepared - Allocation of responsibilities completed - Comprehensive budget prepared - Sources of funds identified 	<ul style="list-style-type: none"> - consult with all stakeholders - convene workshop to discuss Action Plan - Prepare Report & circulate for review and feed back Finalise action plan 		6 – 7 months	
Implementation	Execution of the Plan					