

CENSUS 2010 ROUND COUNTRY STATUS REPORT

CENSUS DATE	STATE OF PREPAREDNESS	MAJOR CHALLENGES	STRATEGIES/SOLUTIONS	ASSISTANCE REQUIRED
17 th May-14 th June 2010	<p>Questionnaire Design Finalised.</p> <p>Tender for Printing to be advertised shortly.</p>	Managing the length of the questionnaire	Meetings with CSO Internal Working Group of Census Experienced Officers; Technical Advisory Committee of mainly Gov't Representatives, Convening of a Special Advisory Team of Resident Census Experts	
17 th August 2009	Pilot Census	<p>Completed in August 2009.</p> <p>Data scanned using Cardiff Teleform. Data to be verified and database is being created. Edit programs and Tabulations still to be developed.</p>	<p>Immediate recruitment of IT staff</p> <p>Consultancy Support for IT Staff (Local and International)</p>	Electronic editing and cleaning of the data- assistance UNFPA
	Mapping Readiness	Approximately 20% of E/Ds still to be updated	Special Listing Exercise involving use of additional staff resources will be increased.	
	Training	Census Training Plan developed and is being discussed.	Common Training Tools to be used for Training	Development of Training Material

CENSUS DATE	STATE OF PREPAREDNESS	MAJOR CHALLENGES	STRATEGIES/SOLUTIONS	ASSISTANCE REQUIRED
	Pre-Census Planning	Census Order being Drafted Manuals drafted Zones decided on. Area Offices soon to be selected within Zones	Project Management using MS. Project	
Census Night (Midnight 16th May 2010)	Enumeration (Post Census Night)	Anticipation that the High Crime Rate may result in refusals and higher Non-response than previously Access to Gated Communities, Risk to Enumerators in Crime Hot Spots.	Intensified Communication Advanced and Intensified Communication. Contact with Management Group enumeration in Hot Spots; Discrete Support from Security Services; Providing Insurance for Field Staff; Intensified communication with use of loudspeakers.	
	Data Processing	Interview and Recruitment of IT staff	Moral suasion to accelerate the process	